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Introduction

e 34 Annual Report to Board
* BRRIT started August 2019

* Goal to improve permitting process
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I Outline

Agnes Farres, Water Board

» Benefits of pre-application process
* Projectsand timelines
« BRRIT performance

Craig Weightman, CDFW (PMC
Chair)
* Permit and Policy Improvement List

» Challenges and Recommendations

Closing and
Questions/Discussion

Item 9B Bay Restoration Regulatory Integration Team (BRRIT)

:



| Meet the BRRIT

* Frances Malamud-Roam
US Army Corps of Engineers
* Alison Weber-Stover
NOAA Fisheries
 Agnes Farres
Water Board
« Valary Bloom
US Fish and Wildlife Service
 Tami Schane

CA Department of Fish and Wildlife =

* Schuyler Olsson —
BCDC

Not pictured: Jen Siu (Environmental

Protection Agency and Dina Bowlin
(USACE) ‘ S S
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I Benetits of the Pre-application Process

Agency collaboration to avoid
conflicting guidance

* Early coordination to avoid conflicts

between public access and wildlife
habitat

* Help navigating new restoration
permitting tools

« Agencies receiving more complete
permit applications
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I Projects >

« 28 Projects in the A ?4@
Bay Area @
* 8 Permitted ©
e 4 Application )
16 Pre- v

application 268
* Accomplishing a @ ﬁ'gg@
Va riety of [ ] Pre-application (16)
' 1’1\ - :C;S

Measure AA I Application (4)
priorities B Permitted © |
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I Project Timelines

Item 9B

" L

Jul-19  Jan-20 Jul-20 Jan-21 Jul-21  Jan-22  Juk22  Jan-23  Juk23  Jan-24  Juk24  Jan-25  Jul-25

900 Innes Remediation Project

Lower Walnut Creek Restoration Project

Heron's Head Park Shoreline Resilience Project

Terminal 4 Wharf, Warehouse, and Pilings Removal Project
Invasive Spartina Project - High Tide Refuge Islands

Coyote Hills Regional Park - Restoration and Public Access Project
Reef Design Innovations for Living Shorelines

SF Bay Living Shoreline (Water Quality Sondes Project)

Palo Alto Horizontal Levee Pilot Project

Tiscornia Marsh Restoration and Sea Level Rise Adaptation Project
South Bay Salt Pond Phase 2 at Eden Landing

Pacheco Marsh (LWC North Reach) Public Access Improvements

Mcinnis Marsh Habitat Restoration

San Leandro Treatment Wetland Project

SAFER (Strategy to Advance Flood Protection, Ecosystems and Recreation)

Park at 410 Airport Blvd.

Restore Hayward Marsh

Greenwood Gravel Beach Design Project

Movato Deer Island Tidal Wetlands Restoration

EBDA First Mile Horizontal Levee Project

Morth Richmond Shoreline Living Levee

Valley Water Calabazas and San Tomas Aquinas Creek Marsh Connection Project

Bothin Marsh Evolving Shorelines Project

Beneficial Reuse of BART Silican Valley Phase Il Tunnel Excavated Material in Marsh__

India Basin Shoreline Park, Phase 3

City of Alameda De-Pave Park

City of American Canyon Wetlands Restoration Project
Pond A4 Resilient Habitat Restoration Project
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| BRRIT Performance

All agencies respond to permit
applications within 30 days

 All agencies meeting agency-specific
permitting timelines

* Permits issued to meet project
construction schedules

e Positive feedback from online
surveys
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I Permit and Policy Improvement List

« PMC is tasked with identifying and
resolving policy issues in the
permitting process.

e Fill for habitat

e Collaboration

* Develop guidance

* Aquatic Resource Type Conversion
Framework
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I Challenges and Recommendations

 Existing utilities/infrastructure

e Artificial reefs
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I Moving Forward

e Board Discussion and Questions

* The BRRIT is always

looking to improve and
wants feedback and suggestions.

- BRRIT@sfbayrestore.org = |

* More info on our website: A 1 | —
https://www.sfbayrestore.org/sa T Rt . Ba M4k
n-francisco-bay-restoration- =" - LA ¥ : E
regulatory-integration-team-brrit - |
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