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San Francisco Bay Restoration Authority  
Independent Citizens Oversight Committee  
       Annual Review Letter FY 2020/21 

May 23, 2022  

 

Committee Members  

Paul Jones, Chair, At‐Large Representative, San Mateo County  
Terry Young, Vice Chair, At‐Large Representative, Alameda County  
Don Arnold, South Bay Representative, Santa Clara County  
Nancy Cave, West Bay Representative, San Francisco County  
Jim Fiedler, East Bay Representative, Contra Costa County  
Doug Wallace, North Bay Representative, Marin County  
  
Governing Board  
San Francisco Bay Restoration Authority   
1515 Clay Street, 10th Floor  
Oakland, CA 94612  
  
Dear Governing Board Members,  
  
This letter constitutes the annual conformance review undertaken by the Independent  
Citizens Oversight Committee (Oversight Committee) of the San Francisco Bay Restoration  
Authority (Authority) during the period of July 1, 2020 to June 30, 2021. The Oversight 
Committee has six members from around the Bay with over 150 years of combined experience 
tackling the challenges of aquatic resource regulation, habitat restoration and enhancement of 
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the Bay’s recreational resources. Individual committee members have a range of expertise in 
wetlands, restoration, water quality and supply, flood control, environmental and project 
monitoring, trail projects, and how best to select and implement projects. We have a breadth 
of experience managing government funding programs. Due to Covid 19 restrictions, we have 
operated virtually again this year, and while this has allowed the Oversight Committee to 
continue its mandate, we look forward to meeting in person again someday. Paul Jones 
remains our current Chair and Dr. Terry Young has continued as our Vice Chair. As it is 
referenced several times in this year’s letter, we have included the Independent Citizens 
Oversight Committee Annual Review Letter FY 2019/20 as Appendix A.  
  
FINANCIAL MANAGEMENT  
  
As in past years, the Oversight Committee concludes that the Authority’s financial 
management is sound, the staff workplan and budget are appropriate, and the project-based 
budget is well managed.  
  
The Authority’s financial reports for the fiscal year ending June 30, 2021 are clearly presented 
and once again have received a clean and unmodified audit. Collections of tax revenue are 
performed in accordance with Measure AA and the resulting funds are kept in appropriate, 
minimum-risk accounts until expended.  
  
The Oversight Committee reviewed not only the Authority’s Fiscal Year 2020-21 Operating 
Budget, which details administrative expenses, but also the staff workplan. We note that the 
workload related to grant management has increased dramatically during these five start-up 
years, and that it can be expected to increase yet further before leveling off at some point in 
the future when new restoration projects are balanced by the completion of earlier projects. 
Moreover, the staff recently was tasked with new aspects of operations related to equity, 
including the new Community Grants, which it has managed successfully. Given these growing 
needs for staff resources, the Oversight Committee concludes that the allocation of income (5% 
of tax revenue as well as interest earnings) to the Operating Budget was appropriate in Fiscal 
Year 2020-21. 
  
With respect to the Authority’s fiscal year 2020-21 Project-based Budget, the Oversight 
Committee finds that the Measure AA funds are well-managed. The funds available from 
current tax proceeds as well as carryovers from past years meet or exceed the commitments 
made for project funding and continued Authority operations. As of the end of the fiscal year, 
the cost to complete existing grants was $59.7 million compared with $63.9 million of funds 
available for this purpose. The Authority is efficiently managing taxpayer funds, having awarded 
or spent about 95% of the available funds over the course of its first four years.   
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PROJECT SELECTION, MANAGEMENT, AND IMPLEMENTATION  
  
The Oversight Committee concludes that the restoration projects have been selected in 
accordance with Measure AA goals and that procedures for project management and 
implementation are fundamentally sound. In addition, innovations in project management, 
such as the Bay Restoration Regulatory Integration Team (BRRIT), not only increase the 
efficiency with which Measure AA funds can be used, but also benefit the smooth permitting 
of other restoration projects in the Bay Area.   
  
The Authority has developed criteria for project selection that appropriately evaluate a project’s 
eligibility and consistency with Measure AA objectives, as well as consider the nature of a given 
project’s long-term impact. As a result, the collection of funded projects is on its way to 
meeting Measure AA’s Campaign Goals and related performance measures (see Annual Report 
FY 2020-21).   
  
The types of grants awarded this year deserve mention. Many of the new projects added this 
fiscal year fund the design and regulatory documentation of potential future projects. Three of 
the newly-funded projects remove ecosystem stressors – that is, components of the existing 
Bay system that harm or otherwise disrupt the natural system. Three of the projects focus 
primarily on building capacity for community engagement in planning and decision-making. The 
Committee affirms the importance of providing support for each of these types of projects 
using Measure AA Funds.  
  
In its FY 2019/20 Annual Review Letter from last year, the Oversight Committee recommended 
that the criteria used to score proposed projects ultimately be supplemented in order to more 
explicitly evaluate the way that an individual project would contribute to landscape-scale 
ecological values. We stand by that recommendation and incorporate here by reference the 
detailed explanation that we provided at that time (see “Tracking Campaign goals, Performance 
Measures, and Beyond” in Appendix A, page 7). Until that recommendation can be 
implemented, however, we have an interim suggestion. As part of the current scoring system, 
project reviewers assess a range of criteria, including three that relate specifically to ecological 
attributes: 1) “greatest positive impact”1; 2) “greatest long-term impact”2; and 3) consistency 

 
1The SFBRA’s 2021 Request for Proposals (RFP) states the greatest positive impact refers to projects that 
demonstrate, through the use of established best available scientific knowledge; adopted regional and local plans; 
and relevant studies, the greatest potential benefits to the Bay ecosystem. In addition, they include restoration 
projects that provide co-benefits, including, but not limited to, improved flood protection, public access and 
recreational amenities, beneficial reuse of dredged material and carbon sequestration.  

2 The SFBRA’s 2021 RFP states the greatest long‐term impact refers to projects that best demonstrate an ability to 
provide benefits over long timeframes despite the potential for changing circumstances such as changes in 
freshwater supply, sediment delivery, species composition, and rising sea levels. Projects should use the best 
available science to incorporate future climate variability, ideally providing resilience across multiple climate 
change scenarios.  
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with a list of studies and policies that relate to landscape-scale planning (e.g., the Baylands 
Ecosystem Habitat Goals Science Update 2015, the Sonoma Creek Baylands Strategy, various 
ecosystem and species recovery plans, and the like). The assessments of these three criteria 
provide valuable information as to how the project will benefit Bay-wide ecological condition 
and resiliency and should not be difficult to locate as they are currently (i.e., go to the website; 
go to the individual project page; click on the link to the staff recommendation; read to the 
bottom). Instead, we recommend that this discussion be summarized prominently on the 
website, and in the annual report. It is important information for the public to know about 
project selection and the wise use of taxpayer funds.  
  
As mentioned above, the Authority recently added a Community Grants Program that 
empowers communities to have a greater voice in the design of large restoration projects as 
well as greater access to funding for smaller projects. We commend the Authority for its 
implementation of this important program.  
  
The BRRIT continues to provide a crucial, organized interagency forum to assist applicants to 
work through permitting issues that might otherwise seriously delay or scuttle the 
implementation of restoration projects. The BRRIT has created a process for elevating issues to 
the agency management levels best able to provide solutions; has developed useful metrics to 
track its own performance; is continuing to assess and potentially add to those metrics (e.g., 
supplementing or replacing the time required to obtain permits with completion of the permit 
on the timeline needed for the project to proceed); and is measuring up well against those 
metrics. In addition, the BRRIT already has a track record of identifying and providing tools to 
respond to challenging permitting issues, such as the complications of decreasing the extent of 
one type of natural habitat in order to create a different type of natural habitat. We note that 
wrestling with this “type conversion” issue was aided by funding from EPA for an outside 
consultant to assist the BRRIT, and we support continued use of such consultants, as needed. In 
sum, the Oversight Committee continues to enthusiastically support the BRRIT, and we are 
optimistic that these early successes will result in shortened timelines for permitting in the 
future.   
  
Based on our review, the Oversight Committee recommends that the BRITT not only be 
continued, but scaled up in order to meet the escalating demands for permitting of both 
restoration and related climate change adaptation projects.   
  
Last year, the Oversight Committee recommended that the Authority seek to improve the 
efficiency of project monitoring required by multiple agencies through coordination and 
streamlining under the auspices of the BRRIT and the Wetlands Regional Monitoring Program 
(WRMP). The WRMP and the BRITT, working together, should ensure that projects are 
complying with monitoring-related permit conditions, have cost-effective monitoring 
requirements, and contribute to our collective understanding of the ambient condition of our 
wetland resources surrounding the Bay. We reiterate that recommendation here.  
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PROJECT TRACKING AND COMMUNICATIONS  
  
The Annual Reports and the Authority’s website provide fundamental information to the 
public about the projects it has funded and the cumulative benefits of the visionary 
restoration program that the voters launched with Measure AA.   
  
The Annual Reports and the website, supplemented by the EcoAtlas, track consistent metrics 
from year to year so that the public can measure progress towards restoration goals. In 
addition, the Annual Report FY 2020-2021 described the Authority’s efforts with regard to 
equity and its Community Grants program, which is important public information that 
otherwise might be overlooked. Similarly, the Annual Report FY 2020-2021 contained excellent 
text and graphics (see “Interconnected Bay Ecosystems”) that explained the interdependence of 
the suite of Bay habitats that are being restored. We applaud this use of the Annual Report as 
an educational tool, and recommend that similar graphic tools be included in upcoming digital 
annual reports that summarizes progress by the Authority to date.   
  
Although the current suite of performance measures is a good beginning, the Oversight 
Committee reiterates its recommendations from last year’s FY2019/20 Annual Review Letter 
regarding the development of a more robust set of performance measures for the restoration 
of the ecological system as well as for community benefits. Rather than repeat these here, we 
again incorporate them by reference (see Tracking Campaign Goals, Performance Measures, 
and Beyond, Appendix A, page 7). The Oversight Committee respectfully suggests that the use 
of such system-wide, spatially-relevant metrics could improve the targeting of Measure AA 
expenditures.  
  
Similarly, the Oversight Committee recommended last year that, as a subset of the above-
referenced effort, selected metrics be developed to assess ecosystem function as well as 
ecosystem extent (Appendix A, page 8). We are pleased that the WRMP is developing a set of 
indicators related to wetland condition and distribution, and is working with the Authority to 
align the Authority’s performance metrics with WRMP indicators. This is an important step 
forward, and we applaud the use of Measure AA funds to support this effort.  
  
In sum, the Oversight Committee reiterates its FY2019/20 recommendation that the 
Authority supplement its current performance measures with a more robust suite of 
measures that reflect important ecological characteristics (such as landscape pattern and 
ecosystem functioning), as well as measures that reflect additional community values. In 
addition, we recommend that the Authority continue to improve its ability to communicate 
these benefits to the public.  
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LOOKING TO THE FUTURE  
  
Substantial additional funding from the state and federal governments for projects related to 
restoration and climate change resiliency will become available during the next few years, 
complementing the funds available from Measure AA. We believe that the effort of the 
Authority is a down payment on the investment needed to restore the San Francisco Bay 
ecosystem. 
  
Accordingly, it is more important than ever to update the overall restoration goals for San 
Francisco Bay – not just those directly related to Measure AA – and to report on the 
Authority’s work with reference to this larger context. The Oversight Committee raised this 
issue in its letter last year (Appendix A, page 6), and we reiterate it here.  
  
The Oversight Committee recommends that the Authority continues to work cooperatively 
with other salient Bay Area entities to communicate to the public both the long-term 
restoration needs of the Bay and the benefits of Measure AA funds as a component of that 
effort, and to highlight these benefits in the upcoming annual report.   
  
In conclusion, the Oversight Committee finds the Authority is expending public funds in a 
responsible manner that significantly is contributing to the restoration of wetland and 
associated Bay habitats, while providing jobs, recreational opportunities, and societal 
benefits for the citizens of the San Francisco Bay Area.  
  
This report was approved by the Independent Citizens Oversight Committee at its meeting held 
on May 23, 2022.  
  
Respectfully Submitted,  

   
 Paul Jones  
Independent Citizens Oversight Committee, Chair  
 
Appendix A: Independent Citizens Oversight Committee Annual Review Letter FY 2019/20  



 
San Francisco Bay Restoration Authority  

Independent Citizens Oversight Committee 
Annual Review Letter FY 2019/20 

May 27, 2021 

Committee Members
Paul Jones, Chair, At‐Large Representative, San Mateo County 
Terry Young, Vice Chair At‐Large Representative, Alameda County 
Don Arnold, South Bay Representative, Santa Clara County 
Nancy Cave, West Bay Representative, San Francisco County 
Jim Fiedler, East Bay Representative, Contra Costa County 
Doug Wallace, North Bay Representative, Marin County
 
Governing Board 
San Francisco Bay Restoration Authority  
1515 Clay Street, 10th Floor 
Oakland, CA 94612 
 
Dear Governing Board Members, 
 
This letter constitutes the annual conformance review undertaken by the Independent Citizens 
Oversight Committee (Oversight Committee) of the San Francisco Bay Restoration Authority 
(Authority) during the period of July 1, 2019 to June 30, 2020. The Oversight Committee has six 
members from around the Bay with over 150 years of combined experience tackling the 
challenges of aquatic resource regulation, habitat restoration and enhancement of the Bay’s 
recreational resources. Individual committee members have a range of expertise in wetlands, 
restoration, water, flood control, environmental and project monitoring, trail projects and how 
best to select and implement projects. We have a breadth of experience managing government 
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funding programs. Due to Covid 19 restrictions, we have operated virtually again this year, and 
while this has allowed the Oversight Committee to continue its oversight mandate, we look 
forward to meeting in person again someday. Paul Jones is our current Chair and Dr. Terry 
Young has agreed to be the new Vice Chair.   

Our oversight review has included the language and history of Measure AA itself, the FY 2019-
2020 Annual Report, the Staff Work Plan and Budget for FY 19/20 and the associated FY 19/20 
financial statements, the independent auditor’s report for FY 19/20, and the recommended 
Grant Program Round 4 projects. In addition, we have had presentations on the Wetland 
Regional Monitoring Program (WRMP), the Bay Restoration Regulatory Integration Team 
(BRRIT), the independent auditor’s report, and the Staff Work Plan and Budget for FY 19/20. We 
reviewed our recommendations from last year and discussed how Authority staff has been 
addressing those recommendations. We have interviewed the Authority Staff to better 
understand their recommendations on several financial and program decisions. Based on our 
review, we have come to the following conclusions and recommendations.   

● The Authority received another clean audit report from an independent auditing firm, is 
using sound fiscal management, and is spending the funds raised by Measure AA in 
conformance with the law. The Authority Staff continues to operate efficiently and 
effectively, advancing the Authority’s business during the Covid-19 Shelter-in-Place 
Orders. 

● The Authority is continuing to pursue a solid selection and implementation process for 
restoration projects as envisioned by Bay Area voters when they approved this historic 
measure to increase the health and resilience of the Bay. It has authorized numerous 
high-quality restoration projects that will provide important environmental, recreational 
and climate adaptation benefits for the Bay Area.  In addition, the Authority is 
continuing its important work to improve efficiency in permitting restoration projects; 
the Oversight Committee supports this work and recommends its continuation and 
expansion. 

● The Authority Staff continues to be open and receptive to our inquiries and 
recommendations. They have progressed on all, and completed some, of the 
recommendations made in past years by the Oversight Committee, including addressing 
issues related to engaging communities of color. 

● Understanding that the restoration funded by Measure AA is only a fraction of what will 
ultimately be needed to achieve its overarching goals, the Oversight Committee 
recommends that the Authority evaluate updated information regarding optimum 
restoration goals, then use this analysis to inform and nurture restoration projects as 
well as to document the value of the sum of the restoration work. We suggest that the 
Wetlands Regional Monitoring Program (WRMP) will be a useful tool in this effort.  
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● The Oversight Committee recommends that the Authority ramp up its efforts to 
communicate to the public the benefits – both for the Bay and its surrounding 
communities -- of the restoration funded by Measure AA.  In addition, we recommend 
that this communication effort incorporate a discussion of the scale and timing of the 
future restoration needs of the Bay, given what we now know about accelerating sea 
level rise.  We also recommend that the Authority continue to improve the clarity and 
detail of its reporting on individual projects in modes that are easily accessible to the 
public.  

Overall Financial Tracking 

It is abundantly clear to the Oversight Committee, now in its third review cycle, that the 
Authority is on solid financial footing. It has three clean, unmodified, and unadjusted audits of 
its finances. While not necessarily a rule, we generally feel that organizations with excellent 
financial management tend to have equally good management in other aspects of their 
operations. This appears to be the case with the Authority. It has efficiently allocated 
approximately 84% of its available funds over the past 3 years, and has managed the flow of 
funds so that sufficient reserves are available to complete the authorized projects. As detailed 
in the Annual Report, the expenditures for administrative costs are within the 5% cap set by 
Measure AA. These are excellent indicators that the Staff, Advisory Committee, and Governing 
Board are all doing their best to effectively manage the program.  

As stated last year, the Oversight Committee recommends the Authority clarify that funds have 
been authorized, committed, programmed, and obligated to specific projects, even if not yet 
spent by project applicants. We understand that Staff is working on new graphics to better 
address this recommendation. The new graphics will give readers a sense of when funds will be 
actually spent. For example, in Table 4 of the Annual Report, it can be misconstrued by the 
reader that the “Remaining Grant Balance” is an amount unallocated by the SFBRA when in fact 
it represents allocated funds that remain to be spent by the project sponsor from the original 
award amount. Perhaps in a sidebar of the Report, Staff could explain, as we suggested last 
year, the entire project funding and financial tracking process and how it takes time to move a 
project from a Board authorization to grant agreement and work program, and then to 
invoicing for multiple years of funding as the approved project is implemented.  

The Oversight Committee recommends that, as part of each planning grant, the potential 
sources of funding to complete the project – and the likelihood of obtaining these funds -- be 
highlighted for the Governing Board, Advisory Committee, Oversight Committee, and the 
public.  It is important to assure all involved that planning dollars flow to projects that have a 
high likelihood of eventually being funded from some source.    
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Project Selection 

The Governing Board authorized four new projects in FY 19/20, in addition to funding eleven 
projects authorized in previous fiscal years.  The new projects (San Pablo Baylands Collaborative 
Protection and Restoration Project, Lower Walnut Creek Restoration Project, North Richmond 
Shoreline Living Levee Project, and the Coyote Hills Planning Project) each contribute to three 
of the four types of programs authorized by Measure AA, and collectively they contribute to all 
four program types.  Similarly, each of the new projects relates to at least six of the nine 
priorities listed in Measure AA, and they collectively cover all of the listed priorities.   The 
Authority’s project selection and funding, therefore, is in conformance with both the letter and 
the spirit of Measure AA. 

The Oversight Committee is pleased to note that many of the new projects will increase the 
complexity of the habitat matrix, improve habitat connectivity, and provide transition zones 
that can be used as refugia for wildlife as well as marsh migration as the sea level rises.  All of 
these important landscape characteristics improve the overall ecological health and resilience 
of the region. In addition, two of the projects will provide important improvements to shoreline 
access and quality of life in underserved communities. The Oversight Committee also 
recognizes that the North Richmond project may provide benefits far beyond its boundaries as 
an example of how collaborative planning for healthy natural and human communities in the 
face of climate change can occur at scale when multiple jurisdictions, landowner types, and 
habitats all are involved. In this regard, the project is similar to the BRITT because it attempts to 
address an issue that otherwise will impede the Bay Area’s ability to implement restoration and 
resiliency improvements efficiently.     

Staff Work Plan and Operating Budget 

As in past years, we reviewed the staff work plan and operating budget.  We continue to 
commend Staff for the quality and efficiency of their work, even as it predictably increases in 
both scale and complexity.  Although administrative costs have been increasing, it is expected 
that the work load will reach a dynamic equilibrium between new and completed projects that 
will allow these costs to remain within the cap set by Measure AA. 

The Oversight Committee continues to believe it is important for those of us involved in 
environmental restoration efforts to reach out to communities of color. As we stated last year, 
“these communities have historically not been meaningfully consulted or engaged in 
environmental decision-making even though they have often been disproportionately impacted 
by pollution and health hazards. We believe it is important to ensure that they have equal 
access to the decision-making process and have a healthy place to live, learn, work, and enjoy 
the benefits of improved access to nature.” Such access is particularly important given the 
direct threat many communities will face from sea level rise. The Oversight Committee has 
noted that, in addition to commissioning the report, “Establishing an Equity and Community 
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Engagement Program that Benefits Economically Disadvantaged Communities”, the Authority 
has continued to shape these reforms (for example, creating the Economically Disadvantaged 
Communities Reference Sheet available on the website). We recommend that the Authority 
continue its expanded engagement with economically disadvantaged communities and 
communities of color. 

Interest Income 

We continue to support the current allocation of interest to the operating budget, particularly 
while ballot costs are still being paid. However, the Oversight Committee continues to 
encourage the Authority to improve its future estimates of interest income and allocate that 
income in future budgets to best meet the needs of the overall program.  

Authority’s Efforts to Address Oversight Committee Recommendations  

The Authority has done an excellent job of addressing issues raised by the Oversight Committee 
during the past two review cycles. We appreciate that a concerted effort will be made in the 
coming year to address the issue of project funding cycles, including the creation of a graphic 
that will show the amounts funded, spent to date, and remaining balance (both for a given 
project and cumulatively for all projects and all years).  We also very much appreciate Staff 
reaching out to disadvantaged communities and efforts to fill regional project gaps. We also 
understand from Staff presentations that, while currently there are no projects funded for the 
Campaign Goal areas of “shellfish habitat” and “submerged aquatic vegetation,” there have 
been talks with prospective project applicants in those areas. We are hopeful that these 
discussions will yield successful project applications in the near future.   

San Francisco Bay Restoration Regulatory Integration Team (BRRIT) 

The Oversight Committee continues its strong support of the BRRIT. It is an important tool to 
ensure that projects comply with various regulatory requirements in an efficient manner, 
ideally resulting in lower costs and greater benefits for the protected Bay environment. During 
this fiscal year, the BRRIT is fully staffed and trained. It is showing promise for improving the 
permitting process for the participating agencies. It has initiated the pre-application and 
permitting processing for 18 projects as well as completing related administrative tasks.    

The Oversight Committee recommends that the BRRIT and Authority Staff more actively 
communicate to the public the importance of the BRRIT process as well as the amount of time 
and resources it has saved.  We understand that the BRRIT currently is engaged in developing 
quantitative measures to track its performance, which may well address this recommendation.  
In addition, Staff should assess how the BRRIT could be improved.  Most importantly, we are 
concerned that the BRRIT continue into the future fully funded and staffed for the continued 
success of Measure AA goals. In sum, the Oversight Committee supports the BRRIT, 
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recommends that the Authority find ways to guarantee its funding well into the future, and that 
all those involved assess the opportunities for scaling it up. Reducing the timelines and costs of 
permitting on SFBRA applicants is a critically important task. Finally, the task of integrating 
regulatory requirements for monitoring projects with those needed to more broadly 
understand wetland and landscape condition remains to be done. Secure funding will help the 
BRRIT to take on this work in close association with the WRMP.  

Building for the Future and Managing Expectations 

As we stated last year, “the restoration of the San Francisco Bay will fundamentally improve the 
Bay Area for decades to come. That vision, which is embodied in the strategic goals for Measure 
AA, is bold and ambitious.” In our view, restoration is imperative. Yet Measure AA may be only 
a down payment on the efforts required to achieve its goal: to restore and protect the 
ecological health of the Bay for the benefit of fish, wildlife, natural habitats and the human 
communities that surround them.  

For example, one of Measure AA’s campaign goals is to restore 15,000 acres of wetlands and 
tidal marsh; however, the 1999 Baylands Ecosystem Habitat Goals Report recommended (and 
its 2015 update -- The Baylands and Climate Change -- affirmed) restoring 100,000 acres of tidal 
marsh to best support the Bay’s native species. Each of Measure AA’s other campaign goals 
similarly can be framed as part of a larger, long-term need for the Bay’s benefit. That said, the 
Oversight Committee would like to see the SFBRA acknowledge that the Habitat Goals Report 
was formulated before the threat of sea level rise was widely recognized (or fully appreciated), 
and that future changes in the shoreline will force a reevaluation of both the numeric goals and 
appropriate sites for future restoration.  

We recommend that the Authority assess these overarching regional goals and begin to present 
them as context in future reports. We need to continue to improve messaging to the public 
about the importance of these resources in a time of change, possibly rapid change, brought on 
by large-scale alterations to our climate and ongoing anthropogenic stressors. We provide more 
specificity on this recommendation below in “Tracking Campaign Goals, Performance Measures 
and Beyond.” 

Moreover, while no one expects taxpayers to shoulder the entire burden of restoration and 
improving resilience for the future, we know that the work must continue. We encourage the 
Governing Board to start planning for the next steps, including laying the groundwork for 
reauthorizing Measure AA or otherwise addressing the unmet needs and identifying potential 
funding partners and sources to augment the Measure AA program. 
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Geographic Distribution and Specific Habitat Goals 

We are pleased that some of the issues identified from last year were addressed. Obviously, 
because of the large amount of funding promised to the South SF Bay Shoreline project, that 
regional goal has been met. We support continued efforts to reach out to the North, East, and 
West Bay areas to fulfill those regional needs.  

The Oversight Committee recommends that the Authority continue to find ways to meet 
established goals for the categories of shellfish habitat (500 acres) and submerged aquatic 
vegetation (150 acres). Staff informed us of preliminary steps with project sponsors to begin to 
address these areas, and we encourage them to keep up with those efforts.  

Tracking Campaign Goals, Performance Measures and Beyond 

As mentioned above, the Oversight Committee would like to see additional work in the area of 
addressing how projects fit into a larger landscape-scale context. We break this recommended 
work into three components: summarizing goals for the ecological system (to supplement the 
Measure AA Campaign Goals); using these expanded goals to inform project selection; and 
judging project success, both individually and as a cumulative set.   

Recognizing that summarizing the larger goals for the ecological system is no small task, the 
Oversight Committee does not envision doing original analysis, but rather extracting 
representative benchmarks from studies already available. For example, recent studies have 
augmented our knowledge not only about the number of acres of restoration required and 
which habitats should be represented, but also how these habitats should be arranged on the 
landscape to maximize the long-term benefits for both wildlife and people. In more specific 
technical terms, the goals would then encompass habitat extent, landscape composition, and 
landscape pattern or structure – which includes connectivity between habitat patches. These 
additional goals or benchmarks provide valuable context for judging the benefits of Measure AA 
projects and may help to attract additional state and federal funding.   

Similarly, we suggest that the Measure AA goals related to community benefits, such as miles of 
levees and Bay Trail constructed (both in total and near economically disadvantaged 
communities), also be supplemented with any relevant information that provides Bay-wide 
context.  In each case, we also recommend that the goals or benchmarks be considered for 
incorporation into performance measures or another logical reporting and communication 
mechanism. 

This expanded list of goals or benchmarks should be used to assess future projects for funding 
as a supplement to the scoring system already used by the Authority Staff and Advisory 
Committee. The Oversight Committee is aware that the project selection process, as reflected 
in the Staff recommendation, already gives consideration to a particular project’s conformance 
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with a long list of Bay area studies and policies such as the South Bay Salt Ponds Restoration 
Project, the Sonoma Creek Baylands Strategy, the SF Baylands Ecosystem Habitat Goals, the SF 
Bay Subtidal Habitat Goals, SF Bay Joint Venture’s Implementation Strategy, BCDC’s Coastal 
Management Program, and more.  We recommend that the Authority formalize this existing 
consideration into a coherent framework, and ultimately provide a tool to identify and nurture 
projects that are particularly important to complete the landscape. 

With respect to judging project success, the Oversight Committee supports making a concerted 
effort to integrate project data (largely done on a permit-by-permit basis) into system-wide 
information, not only by tracking progress toward its primary obligation of meeting campaign 
goals, but also its contribution toward the broader ecosystem goals described above.  

Project sponsors need to collect data and information on permit compliance, but also on the 
delivery of ecosystem services that are delineated in those permits. These are two very 
different activities. The first is relatively simple and is a recitation of whether things were done 
as stipulated in the permit conditions. The second is more elusive and requires multiple levels 
of temporal and spatial analysis. We suggest that the WRMP is the best body to help with 
identification of overarching metrics (and associated methods) that each permit holder can 
perform, which will assist with answering system-wide questions about ecosystem function. 
The WRMP should work closely with the BRRIT to stitch together the regulatory requirements 
for monitoring so that duplication is eliminated and streamlining is maximized. In so doing, 
projects funded by the Authority can and should contribute to answering the broader 
management questions (such as “are we meeting the Measure AA Campaign Goals?”) while 
simultaneously addressing project-specific questions about site performance. These two levels 
of monitoring dovetail through coordination. In so doing, the data collected should be 
comparable between and among projects, thus saving on monitoring costs through greater 
efficiency and the elimination of duplication.  

The Oversight Committee understands that these recommendations, while important, are a big 
ask and that the Authority Staff is already working at full capacity.  For this reason, we endorse 
the notion of contractual assistance to assist in these efforts. Particularly in the case of 
integrating project data, contractual assistance may be necessary to compile this information, 
synthesize who is doing what and to what end, and to make recommendations to wetland and 
aquatic resource managers, including the Governing Board, on ways to integrate monitoring 
efforts.  

EcoAtlas Dashboard 

Last year, we encouraged the Authority to fund the production of a video or tutorial on the use 
of the EcoAtlas or to have Staff create one so the public can use this interactive tool. This year, 
we reiterate that recommendation in order to encourage the public and even prospective 
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applicants the opportunity to drill deeper into the EcoAtlas’ capabilities of showing project 
data. 

As for overall efforts to understand how the restoration projects are performing and how they 
can be improved, the Oversight Committee continues to advocate for an efficient, forward-
looking approach using tools like the above-mentioned goals and WRMP, in addition to the 
EcoAtlas, to document progress towards our restoration objectives.   

Outreach and Communication in Unsettled Times 

The Oversight Committee recommends that the Authority’s project managers put deliverables, 
project schedules and milestones, funding information, and how a particular project is 
contributing to meeting Campaign Goals on the website in a form that is readily available and 
understandable to the public. Staff informed the Oversight Committee that there will be an 
update to the website next year, and we think this would be a good time to address this issue.  

Last year, we congratulated the Authority for its efforts to deal with the dual challenges of the 
pandemic and unsettled social times. We are pleased that the Authority’s staff has kept up a 
“focus on environmental justice and partnership with people of color” as these issues have not 
gone away. If anything, because of the expected long-term effects of the economic slowdown 
due to the coronavirus, there is a greater need to reach out to historically marginalized 
communities to ensure engagement in the Bay’s restoration efforts and with its recreational 
opportunities.  

This report was approved by the Independent Citizens Oversight Committee at its meeting held 
on May 27, 2021. 

 

Respectfully Submitted,  

 
Paul Jones 
Independent Citizens Oversight Committee, Chair 
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