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San Francisco Bay Restoration Authority 
Independent Citizens Oversight Committee 

Annual Report FY 2021-2022 
June 26, 2023 

 
 
Governing Board 
San Francisco Bay Restoration Authority 
1515 Clay Street, 10th Floor 
Oakland, CA 94612 
 
Dear Chair Pine and Members of the Governing Board, 
 
This letter constitutes the annual report by the Independent Citizens Oversight Committee 
(Oversight Committee) of the San Francisco Bay Restoration Authority’s (Authority’s) 
conformance with the requirements of Measure AA, as well as the Authority’s financial 
operations, from July 1, 2021 through June 30, 2022.  As required by Measure AA, the Oversight 
Committee consists of six members from across the Bay area: 
  

Terry Young, Chair, At-Large Representative, Alameda County 
 Jim Fiedler, Vice Chair, East Bay Representative, Contra Costa County 
 Arthur Deicke, At-Large Representative, Sonoma County 
 Demece Garepis, West Bay Representative, San Francisco County 
 Garth Hall, South Bay Representative, Santa Clara County 

Doug Wallace, North Bay Representative, Marin County 
 

As a group, our expertise includes water quality, pollution reduction, habitat restoration, flood 
protection, finance, and public access to San Francisco Bay.  
 
FINDING # 1: It is from this perspective that the Oversight Committee is pleased to report that 
the Authority is well-managed, and that it continues to utilize taxpayer funds effectively for 
the purposes defined by Measure AA.  Our detailed comments follow. 
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FINANCIAL MANAGEMENT 
 
The Oversight Committee reviewed the financial statements, audit, budget, and staff workplan 
for the year ending June 30, 2022 and has concluded that the Measure AA tax revenues were 
collected, held, and managed appropriately.  In addition, the financial statements for the year 
received a clean and unmodified audit.  While the financial statements, audit, and 
accompanying explanatory material are available to the public in a generally transparent form, 
the Oversight Committee found that additional explanation of the audit results on the website 
and/or in the Annual Report would be helpful. 
  
Following the collapse of one of the Bay Area’s major regional banks this year, members of the 
public may be interested in learning about the risk factors to the Authority’s substantial (>$79 
million) cash and investments.  As discussed in the audit report, financial management for the 
Authority is staffed by the Metropolitan Transportation Commission (MTC), utilizing the MTC’s 
investment policy.   A detailed description of the composition of the Authority’s cash and cash 
equivalents ($21,698,748) and its investments ($58,079,444), as well as an explanation of the 
standard risk factors for cash and investments can be found in the “Financial Statements for the 
year ended June 30, 2022” (San Francisco Bay Restoration Resources, 
https://www.sfbayrestore.org/restoration-resources, pages 20-23 in the report).  In particular, 
the audit discusses interest rate risk, stating that the weighted average maturity of the 
Authority’s investments is 0.18 years.  
 
The Oversight Committee notes that the allocation of resources to restoration projects is 
keeping pace with the inflows from property tax receipts so that: the Authority has sufficient 
income to pay for its approved grants on one hand; and on the other hand, it continues each 
year to approve enough projects to keep the money steadily flowing towards restoration.  For 
example, $23.2 million was allocated to restoration projects in FY2022 compared to tax 
revenue of about $25.7 million (of which 95% or about $24.4 million was available in the 
project-based budget).  In our view, there is a benefit to implementing restoration projects as 
rapidly possible given the threat of accelerating sea level rise, so we appreciate the Authority’s 
timely allocation of funds.   
 
The budget for administering Measure AA funds and projects is limited to 5% of tax revenues 
plus the interest earned on money that has been available but not yet spent.  The Authority 
can, if necessary, also tap $1.8 million in funds that were available but not used for 
administration in prior years.  In his June 18, 2021 Memorandum to the Governing Board on the 
Adoption of Fiscal Year 2021-22 Budget, the Executive Officer indicated that “As projects grow 
in the future it will be difficult to manage the growing project portfolio within the funding limit 
of the 5% administrative take-down.” The Oversight Committee shares the concern that the 5% 
budget limit could be inadequate to meet future staffing costs.  We assume that staff workload 
will increase with increasing numbers of projects, each of which requires oversight and 
management.  Even if workload does not increase substantially, we assume that costs for 
existing staffing levels will continue to increase due to changes in salaries and benefits.   The 
track record for the past two years is instructive: the budgets included increases in staff costs of 

https://www.sfbayrestore.org/restoration-resources
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36% in FY 2020-2021 and 9% in FY 2021-2022.  For this reason, the Oversight Committee 
recommends that the Governing Board direct the Executive Officer to create a 10-year 
projection of future administrative costs in order to determine whether and/or when these 
costs will exceed the 5%-plus-interest income threshold.  If there is a projected shortfall, the 
Oversight Committee requests a discussion of options for responding to the problem.   
 
FINDING # 2: The Oversight Committee finds that the tax revenues collected pursuant to 
Measure AA are managed and expended appropriately, and we appreciate the receipt of yet 
another clean and unmodified audit. 
 
RECOMMENDATION # 1: While the financial statements, audit, and accompanying 
explanatory material are available to the public in a generally transparent form, the Oversight 
Committee recommends that the Authority provide a summary statement of the audit results 
in layperson terms either on the website or in the Annual Report. 
 
RECOMMENDATION # 2: We recommend that the Governing Board direct the Executive 
Officer to provide a 10-year projection of administrative costs to determine whether there is 
a structural problem with the 5%-plus-interest funding limit.  If a potential shortfall is 
projected, we recommend that the Executive Officer analyze the options for responding to 
the issue and include that analysis with the report on administrative costs. 
 
PROJECT SELECTION 
 
The Oversight Committee reviewed the projects that were awarded funding in FY 2021-2022 
and found that each was consistent with the programs and criteria included in Measure AA.  
Many of the projects also respond to the coming challenge of sea level rise by, for example, re-
engineering an existing marsh so that it can better grow in elevation (Evolving Shorelines at 
Bothin Marsh), planning new wetland habitat designed to evolve with rising seas (De-Pave 
Park), and using green infrastructure to provide flood control (SAFER Bay Planning Project).  
 
One of the specific criteria for project selection that were set out in Measure AA is to “increase 
impact value by leveraging state and federal resources and public/private partnerships”.   At 
the end of the first five years of Measure AA implementation, the FY 2021-2022 Annual Report 
states that over $175 million in Federal, State, and other funds have been leveraged.  This 
number is an initial estimate and may grow as some of the projects mature and attract more 
funding.  For comparison, more than $125 million of Measure AA funds have been awarded to 
projects during the same time period.   
 
In recent years, additional Federal and State funds that could be used for purposes consistent 
with Measure AA have become available.  For example, $54.5 million was allocated to San 
Francisco Bay by Congress at the close of 2022.  Accordingly, the Oversight Committee briefly 
reviewed the Authority’s strategy for leveraging Federal and State funds.  It is our 
understanding that the Authority seeks to maximize leveraged dollars by: maintaining thorough 
knowledge of potential funding sources and developing lines of communication with the 
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relevant agencies and organizations; providing this information to the community at large (as in 
the recent Funding Forum webinar); and helping project applicants to identify and seek funding 
from sources in addition to, and occasionally in lieu of, the Restoration Authority.  Based on the 
Authority’s track record, we find that this approach has been effective. In this context, it is also 
important to note that the funding provided by the passage of Measure AA has allowed the Bay 
Area to attract state and federal funds that may not have been available but for the presence of 
these local funds. 
  
Another way to look at leveraging resources is utilizing the knowledge and expertise of the Bay 
Area’s public and private entities.  Many of this year’s grants illustrate this form of leveraging.  
For example, the “Regionally Advancing Living Shorelines in San Francisco Bay Project” will be 
implemented by the San Francisco Estuary Institute (SFEI), which is a nonprofit entity with deep 
scientific expertise that has designed and carried out research, monitoring, and data evaluation 
for San Francisco Bay for many decades.  Similarly, the “Science Elements of the Wetlands 
Regional Monitoring Program for San Francisco Bay” project will be implemented by the 
Aquatic Science Center -- a related joint powers authority staffed by the scientists of SFEI -- and 
will also draw upon the extensive scientific expertise of the state and federal agencies that have 
been involved in wetland restoration.  Another example of effectively leveraging knowledge 
and experience is the “Evolving Shorelines Project at Bothin Marsh” project, which takes 
advantage of the experience of the Golden Gate National Parks Conservancy with respect to 
restoring shoreline habitat. These are only a few examples of how the Authority incorporates 
expertise from a network of Bay Area technical and scientific experts to effectively design and 
implement projects. 
 
We also note that the Authority stretches its administrative dollars by utilizing the experienced 
project managers, financial managers, and offices of existing entities, including the Coastal 
Conservancy and the San Francisco Estuary Partnership.  Via its Advisory Committee the 
Authority also makes use of the expertise of more than a dozen science-based Federal, State, 
and local agencies to review individual project proposals. 
 
Measure AA also included in its list of funding criteria the capacity of projects to engage youth 
and young adults, thereby helping them to gain skills relevant to natural resource management. 
Several of this year’s grants illustrate how the Authority is implementing this priority: the 
Bothin Marsh project involves Conservation Corps North Bay and the “Linking Individuals to 
their Natural Community” summer internship program; the “Baylands Habitat Restoration and 
Community Engagement in East Palo Alto” project will provide paid internships to local youth in 
a training program run by Grassroots Ecology; and the “De-Pave Park” project includes 
extensive outreach to local youth during the envisioning and planning phases. 
 
For the past two years, the Oversight Committee has highlighted the need for the Authority to 
begin to optimize the group of projects it funds in order to maximize the region-wide, 
landscape-level benefits.  This will require shifting gears from evaluating what comes in the 
door to assessing what is needed where and then actively soliciting projects that will meet 
those broader criteria.  If we look at this objective from an ecological perspective, it means 
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emphasizing projects that improve landscape-level characteristics such as: increased complexity 
of the habitat matrix; improved habitat connectivity and wildlife corridors, and transition zones 
that can be used as refugia for wildlife as well as marsh migration as sea level rises.  Many 
individual projects have contributed to improving these characteristics, but we think it is crucial 
to begin a more focused effort to seek out and nurture projects that enhance system-wide, 
spatially-relevant characteristics across the region.  (We note that the Wetlands Regional 
Monitoring Program will help to track changes in landscape-level characteristics, and we 
support the long-term maintenance of the regional data collection and analysis for this 
purpose.)   
 
Although this is a long-term effort, useful short-term steps can be implemented.  We offer the 
following suggestions:  First, the Authority can more explicitly incorporate the landscape-scale 
ecological characteristics into the scoring criteria currently used to assess new project proposals 
(under the umbrella of “greatest positive impact”).  To the extent that these characteristics are 
already being considered, we recommend that the process be more clearly defined and 
communicated.  Second, the Authority should more aggressively mine new reports or tools that 
incorporate landscape-scale analyses in order to identify priority gaps, and then explicitly seek 
projects that fill those gaps.  The updated (2022) Implementation Strategy of the San Francisco 
Bay Joint Venture (SFBJV) is a case in point.  Working with other members of the SFBJV, the 
Authority could use the underlying analyses to target specific areas where projects would 
enhance the functionality of the ecological system (for example, by providing connectivity 
between habitats or filling gaps in a habitat mosaic).  
 
This transition from project-by-project analysis to a more focused strategy of filling gaps can 
also be applied to community benefits.  Accordingly, we also recommend that the Authority 
begin to scope out the types of projects that could be added to the overall portfolio in order to 
maximize public access, flood control, and the like.  
 
FINDING #3: The Oversight Committee reviewed the projects that were awarded funding in 
FY 2021 – 2022 and found that each was consistent with the programs and criteria included in 
Measure AA.  We also applaud the Authority’s many forward-looking projects that 
incorporate plans for responding to sea level rise.   
 
With respect to the requirement of Measure AA that projects leverage Federal and State 
funds and public/private partnerships, we find that the Authority is successfully identifying 
funding sources and actively facilitating such leveraging.  In this context it is important to 
acknowledge that the Bay Area’s rich community of restoration and environmental experts 
enhances the Authority’s capacity to spend Measure AA funds efficiently.  In addition, the 
Authority stretches its administrative dollars by utilizing experienced staff from sister 
agencies. 
 
RECOMMENDATION #3: The Oversight Committee considers it crucial for the Authority to 
accelerate the shift from opportunistic funding of individual projects to a more focused effort 
to fund a group of projects that fills functional gaps in the ecological system.  We recommend 
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that the Authority more aggressively implement that shift this year, and in this letter we have 
provided specific examples of short-term, achievable steps that can be undertaken to that 
end. We also recommend that the Authority take steps to communicate this strategy more 
effectively. 
 
PROJECT MANAGEMENT AND IMPLEMENTATION 
 
As in past years, the Oversight Committee finds that the management structure for the Project 
Budget is sound.  We note that project managers are a key component of this process, and we 
appreciate the fact that most managers have in-depth knowledge of the relevant subject areas 
due to their experience with their parent agencies (e.g., the State Coastal Conservancy and the 
San Francisco Estuary Partnership).   
 
We also wish to highlight three ways that the Authority is building new tools for project 
management to maximize the efficient use of Measure AA funds.  First, the Authority created 
the Bay Restoration Regulatory Integration Team (BRRIT) to minimize the time and cost of 
regulatory compliance for restoration projects. (Subsequently, the California Natural Resources 
Agency has initiated its own effort to streamline permitting among its various agencies called 
“Cutting Green Tape”.)  To judge its own effectiveness, BRRIT established a list of performance 
metrics that measure response times for various regulatory deadlines (see BRRIT 2022 Annual 
Report), and the initial results are promising.  The BRRIT has also achieved some success using 
another approach: working backwards from construction schedules to the permitting timelines 
necessary to meet these schedules.  We note, however, that it is difficult to quantitatively 
assess the improvements BRRIT has achieved due to the absence of a suitable baseline; we 
encourage BRRIT to continue its efforts to address this issue.  
    
BRRIT funding at current levels is available through 2024.  The Oversight Committee strongly 
supports the work of the BRRIT, and we recommend that funding be continued at or above the 
current level post-2024.  We also recommend that funds be made available for consultants 
(such as Southern California Coastal Water Research Project and SFEI) to assist with science 
questions raised by regulatory issues, as was done with the “type conversion” issue earlier. 
 
A second example of the Authority’s efforts to maximize efficient use of funds involves creating 
tools that can be used by multiple future projects to streamline planning and implementation.  
Specifically, the objective of the “Regionally Advancing Living Shorelines in San Francisco Bay” 
project is to create a programmatic permitting framework for using living shorelines to adapt to 
climate change.  A closely associated effort (not funded by Measure AA) will undertake the 
substantial foundational science and engineering work required to produce design and 
construction guidance for this type of project.  By providing these templates, the project will 
help to reduce design and permitting time for future nature-based shoreline restoration and 
adaptation projects.   
 
A third example is the creation of tools that can underpin future efforts to analyze gaps and 
target projects that improve landscape-scale ecological integrity.  The “Science Elements of the 
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Wetlands Regional Monitoring Program for San Francisco Bay” project will help operationalize 
the Wetlands Regional Monitoring Program’s strategy for answering critical management 
questions.  Ultimately, this work will populate indicators that show where various habitat types 
are located, how they are changing, characteristics that support important habitat functions, 
the presence of indicator species, and other parameters.  Along the way, the project may help 
regulatory agencies eliminate extraneous permit-related monitoring. 
 
FINDING # 4: The Oversight Committee finds that the management structure for project 
oversight is sound, and that the Authority is taking creative steps to maximize the efficient 
use of Measure AA funds by minimizing the time required for project planning and 
permitting.  We strongly support all of these efforts, as exemplified by the BRRIT and projects 
such as “Regionally Advancing Living Shorelines in San Francisco Bay” and “Science Elements 
of the Wetlands Regional Monitoring Program in San Francisco Bay”. 
 
RECOMMENDATION # 4: We recommend that the Authority continue to support and fund the 
work of the BRRIT at or above current levels after 2024, and that it also support funds for 
additional consultants as needed to address complicated science questions raised by certain 
regulatory issues. We also recommend that the Authority advocate for and support BRRIT’s 
continued efforts to identify a baseline against which its improvements can be assessed, 
including with quantitative measures. 
 
PROJECT TRACKING AND COMMUNICATIONS 
 
The Annual Report tracks the Authority’s progress towards achieving the 20-year goals set out 
in the campaign for Measure AA.  As of FY 2021-2022, the five-year point, the record shows 
progress commensurate with all the goals except those for shellfish habitat and habitat for 
submerged aquatic vegetation.  The Authority is working to improve this record with planning 
grants, and it intends to use a habitat suitability model that will aid the targeting of submerged 
aquatic vegetation once the new model becomes available. 
 
In addition to tracking the Campaign Goals and the existing Performance Measures, the 
Oversight Committee recommends that the Authority track supplemental metrics that are 
important to the public and/or to the functioning of the Bay ecological system.  We have two 
suggestions.  First, the metrics included in the Campaign Goals (e.g., restore 500 acres of 
shellfish habitat) should be compared to updated targets (e.g., restore 8,000 acres of shellfish 
habitat) that have been identified to restore the Bay system and make it more resilient to 
climate change.   The new numbers should be presented alongside the original goals in the bar 
graphs.  Much of this information is now available in the updated “Implementation Strategy of 
the San Francisco Bay Joint Venture” (https://sfbayjv.org/wp-
content/uploads/2023/02/SFBJV_IS_r1_FINAL_reduced.pdf ).  The Oversight Committee has 
concluded that it is important to provide the public with the most recent scientific assessment 
of restoration needs, so that both the importance and the limitations of Measure AA funding 
are clear. 
 

https://sfbayjv.org/wp-content/uploads/2023/02/SFBJV_IS_r1_FINAL_reduced.pdf
https://sfbayjv.org/wp-content/uploads/2023/02/SFBJV_IS_r1_FINAL_reduced.pdf
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Our second suggestion is to augment the existing Performance Measures with additional 
indicators that show cumulative progress due to Measure AA grants.  Here are some potential 
examples:  

• cumulative changes in landscape pattern or structure (which would include connectivity 
between habitat patches);  

• changes in habitat available to support special-status or indicator species;  
• construction of new features that will provide resiliency against sea-level rise; and 
• a cumulative measure of the benefits that people derive from wetlands, such as flood 

protection, with special reference to economically disadvantaged communities.  
 
Although some of these indicators are being developed by the Wetland Regional Monitoring 
Program, they will not be quantified in the near future.  In the meantime, the Authority can 
qualitatively discuss these attributes, list the relevant projects, and illustrate the cumulative 
improvements pictorially.  As with our previous suggestion, the Oversight Committee 
recommends that this information be conveyed to the public to report on, and provide future 
support for, the accomplishments of Measure AA. 
 
FINDING # 5: At the five-year point, the Authority has made adequate progress towards most 
of the Measure AA Campaign Goals, and it has focused plans for adding to the two habitats 
currently lagging. 
 
RECOMMENDATION #5: The Oversight Committee recommends that the Authority track a 
more robust set of indicators and provide that information to the public.  In particular, we 
recommend: 
 

a) Presenting the updated scientific assessments of restoration needs alongside the 
Measure AA Campaign Goals;   

b) Adding more measures of cumulative progress to the Performance Measures (and we 
have listed several potential additions as examples); and 

c) For those cumulative indicators that cannot be quantified in the near future, provide 
updates as a qualitative or pictorial discussion. 
 

The impetus for these recommendations is to provide the public with a better picture of the 
accomplishments of Measure AA, as well as the magnitude of the future needs for restoration 
and nature-based adaptations to climate change.     
 
RESPONSE TO THE OVERSIGHT COMMITTEE’S ANNUAL REPORT 
 
In order to facilitate the review process, the Oversight Committee requests that the Authority 
staff provide a written response to each of the above findings and recommendations prior to 
the Oversight Committee’s first meeting next year.  
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LOOKING TO THE FUTURE 
 
The members of the Oversight Committee, like so many other citizens of the Bay Area, feel the 
urgency to accelerate our efforts to adapt to climate change, and to preferentially use nature-
based solutions such as those supported by Measure AA.  The Bay Conservation and 
Development Commission and the MTC recently released an updated price tag of $110 billion 
for shoreline infrastructure projects related to climate change.  Notably, doing nothing is 
projected to cost more.  We urge the regional political leadership to continue its strategic 
planning for meeting the future financial needs for climate change adaptation.   
 
It is with this urgency in mind that the Oversight Committee has focused both on the need to 
make the most of Measure AA funding as rapidly as possible, and on the need to convey to 
the public the benefits of Measure AA funding.  If, as appears likely, the citizens of the Bay 
Area will be asked to continue their commitment to funding climate change adaptation, it will 
be important to have this public understanding of the many benefits of past funding as well 
as the magnitude of the future challenge.    
 
This report was approved by the Independent Citizens Oversight Committee at its meeting held 
on June 26, 2023. 
 
 
Respectfully submitted, 
 
 
 
 
 
Dr. Terry F. Young 
Chair, Independent Citizens Oversight Committee 
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